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20th PERX MEETING:  May 23rd 2007 @ 14.15 hrs ICBL
MINUTES
Attending: Roddy MacLeod, Malcolm Moffat, Santy Chumbe, Phil Barker  
Apologies: Roger Rist
Minutes: RM

1. The Minutes of the last meeting

These were accepted as accurate

2. There were no matters arising which are not covered below.

3. PerX Budget
Cranfield have received all of their allocated their funding.  RSC had been informed on 18/5 that there would not be further focus groups and that payments would not be made to them.

4. WorkPackage 4

Task 22 (Investigate appropriate error mechanisms).  
Santy reported that there have been only a few problems with Z targets and that it would not be worthwhile to spend more time on the interceptor.  

Completion of Task 22 was noted.

Task 23 (Quantify and document maintenance effort). 

Santy reported that he had not updated PAIN yet to allow Malcolm to use it for maintenance work.  This work would be carried forwards into the TechXtra schedule for the coming year.

Task 25. (Addition of new repositories)

The Intute Z target is now included in PerX Pilot. Malcolm is still waiting for details from M&C.  Roddy had given up on IEEE.  It was agreed that Malcolm could try a new contact with IEEE, and that if new targets became available, work would be carried forwards into the TechXtra schedule for the coming year.

Completion of Task 25 was noted.

Task 27 (Pilot Enhancements - Inclusion of targets using emerging access methods, e.g. SRU)

Santy reported that we are now using SRU for Copac and Inderscience. He has also tested the SRU targets for Intute and Jorum, but to incorporate these would take more time, as new parsers would be needed.

Completion of Task 27 was noted.

Task 33 (Embed Pilot in VLE). 
The SRU target for PerX has been tested with Blackboard, and Marion had done some user testing.  Santy had produced an Embedding and Reuse Report http://www.icbl.hw.ac.uk/~santiago/perx/vle.html and http://www.icbl.hw.ac.uk/~santiago/perx/embedreuse.pdf which are linked to from the Deliverables page.
Completion of Task 33 was noted.

Task 34 (Enhancements to Pilot)

Full Text indicators have been implemented in PerX.  Some other enhancements have not been implemented.  This work will be carried forwards by TechXtra.

No more work would be done by PerX on Task 34.

Task 39 (Separate instance of service for a particular user group)

Rody would soon invoice ICE for work done.

5. Workpackage 5

Task 43: Analysis of sustainability models
This will be added to the Final Report.
Task 44. Final Report.

A draft will be circulated shortly.
6.  To note status of some tasks.
Task 11.  List of basic functional requirements for a full scale service.
This has been done and is available at: http://www.icbl.hw.ac.uk/perx/basicfunctionalrequirements.htm

Completion of Task11 was noted.

Task 41. Internal communications.

This task will be completed when the Completion Report, which is required in addition to the Final Report, is sent to the DRP.

Task 46. Input into relevant standards, etc.

Malcolm had updated the DRP wiki, and would add details of the new Deliverables.

Completion of Task 46 was noted.

7.  Knowledge Exchange Link
Malcolm had placed a link.

8. AOB

Malcolm’s updated poster was noted, and 50 copies have been sent to Neil Jacobs.
Santy’s paper to ELPUB was noted http://eprints.rclis.org/archive/00009545/ 

Malcolm would be attending a CREE Workshop.

Roddy thanked those present for their input into the PerX Project over the past two years.  PerX had not been without a few problems, but these had been almost entirely external, and those involved in the project could be proud of the quality and quantity of their outputs.

