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3rd PERX MEETING: 25 August 2005 @ 14.00hrs ICBL
MINUTES
Attending: Roger Rist, Roddy MacLeod, Malcolm Moffat, Santy Chumbe, Phil Barker
Minutes: RM

1. Minutes of the last meeting 

Accepted as accurate.
2. Matters arising

Roddy to contact Bill Hubbard.  Carried forward

Final decision on DRP Advisory Group contact.  Cliff Morgan


WSRP training. Neil Jacobs has been contacted.

Draft Project Plan had been circulated


Project website. Done (see under 6 below)

Consortium agreement.  Carried forward

SPP software maintenance follow-up.  Done (see under 7 below)
3. DRP Project Management
Neil Jacobs had sent details of Australian DEST-funded projects. 

Action 1: Malcolm and Phil to check list for possible connections with PERX.
4. Project Plan
Roddy had circulated a draft Project Plan.  Neil Jacobs had provided advice on the Evaluation section.
Action 2: Everyone to send comments to Roddy by Thursday 1st Sept.
5. Consortium Agreement
No progress
6. Project Website
Malcolm has created a project website at: http://www.icbl.hw.ac.uk/perx/ 

Project Deliverables will appear at http://www.icbl.hw.ac.uk/perx/deliverables.htm  as they become available.
Action 3: Roddy to circulate details of website to partners, Programme Manager, and announce in IRN, etc

7. SPP Software Maintenance
Caroline Williams had been contacted, asking her for support for a case to be made for releasing funds to allow ILRT to maintain the software.  It would help PERX if the cross-search portlet could be used outwith the portal framework, and if SPP was compliant with WSRP.  It was noted that SPP is not yet Open Source.
Action 4: Roddy to contact Jasper Tredgold with suggestions for software maintenance/refinements and subsequently follow up with Neil Jacobs if required.

8. WorkPackage 1
Malcolm has drafted an outline of Engineering Repository Sources, and a list of Engineering Repository Sources. 
Action 5: Malcolm to make available latest versions before he goes on paternity leave.

9. WorkPackage 2
Malcolm had written a Perx Category Listing for the Pilot, and had produced a draft Pilot home page.  Santy proposed using the original SPP software to produce the Pilot, rather than EEVL Xtra.

Action 6: Malcolm and Santy to meet to discuss repositories to be included in initial Pilot.
10. AoB
None
11. Date of Next Meeting
Still to be fixed.
